SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:07 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 537 Const Calendar Day: 961 Date: 26-Apr-2012  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:30 pm  06:00 am Break: 00:30 Over Time:  03:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Di ary: Dispute
Cable Compaction
ABF crews came to the site at 6:50 PM. Crews had to work on the South main span cable =
compaction . They started at 7:00 PM.
Obra , Carlos , Christian , Jeffery Mario , & Roger had to work on the cable compaction . Morning
crews left the compaction machine at PP 58 - 10 . Crews had to cut the stainless steel straps because of
the tolerances & re-compact PP 58 - 10 & install new straps . They started at 7:10 PM. Crews were done
at 7:30 PM.
After that , crews had to compact the cable for 20 meters ahead of the final compaction to shape
the cable & install 2 ratchet straps at 1.2 meter distance . They started at 7:30 PM. Crews were done at
9:00 PM.
Then , crews had to back up the compaction machine to PP 58 - 10 . They started to compact
PP 58 - 10 at 9:10 . & they started to compact between PP 60 & PP 62 at 9:40 PM. Crews had to compact
the cable every 1.18 meters , install 2 straps & release the ratchet straps .
At 12:00 AM. (4 - 27 - 2012 ) . Crews had compacted PP 58 - 10 ,PP60-1,2,3,4,&5.
At 3:00 AM. Crews had compacted PP 60 - 6 & while compacting PP 60 - 7 when the compaction
machine lost pressure . ABF technician came to the site at 3:15 .AM. but he did not fix the problem . He
had to order parts to repair the hydraulic pump . Crews resumed compaction the cable every 0.6 meter
instead of 1.18 meter . At 4:35 AM. Crews had compacted PP 60-8,9, 10 , & PP 62 - 1. Crews were
done at 4:40 AM. They had to wrap up their tools & equipments. They left at 5:00 AM.
Christian had to work with all crews , he had to remvoe the tapes from the outer strands , & work on
house kepping .
| had to measure the height , width , & circumference of the cable at every compaction location . In
the office | had to work on the checklist sheet , & the daily report . | was done at 6:00 AM.
04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM JEFFERY STEWART 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
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